Hanford Site Performance Report — March 1999

Section D—Waste Management

WASTE MANAGEMENT — WBS 1.2

MILESTONE ACHIEVEMENT

FISCAL YEAR-TO-DATE

REMAINING SCHEDULED

Completed Forecast
MILESTONE TYPE  [COmPIeted] o | ComPIted oyerye | FOTeCast] g | Forecast FT$ Igng

y Schedule Y [ schedule
Enforceable Agreement 1 0 0 0 0 6 0 7
DOE-HQ 0 0 0 0 0 0 0 0
FO 0 0 0 0 0 2 0 2
RL 0 4 0 0 0 17 0 21
Total Project 1 4 0 0 0 25 0 30
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Total Project
Completed On Schedule
80%
Completed Early
20%
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